SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:17 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 476 Const Calendar Day: 888 Date: 13-Feb-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  04:30am  03:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Cable Hauling

ABF crews came to the site after the weekly safety meeting at 7:15 AM. Crews had to work on the
tower , on the South saddle . They had to install PWS # 37 , 38, & 39, & they had to work on fine tune &
rough adjustments . They started at 7:20 AM.

[]

Obra , Carlos , Jack , Jeffery , Julian , Mario continued to work on # 37 in trough # 1 . They started
at 7:25 AM. Obra , Jack , & Jeffery were done on the East side at 9:00 AM. Julian , Carlos , & Mario were
done on the West side of the saddle at 12:00 PM.

Obra , Jack , & Jeffery started to work on PWS # 38 at 10:30 AM. They had to take the twist out of
of the strand . Crews were done at 12:00 PM.

Crews started to install # 38 at 1:10 PM. They were done at 3:00 PM.

Adjustment crews had to work on PWS # 37 . They started on the North side at 9:45 AM. Crews
were done at 10:10 AM. They pulled 1.34 meters . They started on the South side at 1:20 PM. Crews were
done at 1:40 PM. They pulled 1.38 meters . Adjustment crews had to pull PWS # 38 West 25 mm . They
were done at 2:30 PM.

In addition to that , crews had to work on various activities on the site . They had to float # 38,
change the side guards on the roller , & work with the other crews in all areas . # 39 was hauled & set on
the rollers at 11:30 AM.

Alex & | had to work on the strands measurements . We started on the North side at 5:10 AM.
We had to measure strands # 30, 32, 33 , 34, 35, & 36 . We were done at 5:50 AM. We started on the
South side at 6:10 AM. We had to measure # 29, 35, & 36 . We were done at 6:40 AM.

04-0120F4 Bid Item: 067 C-PWS-CBD.067 Install Cable Bands
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP MARIO MARQUEZ 8.00 4.00 0.00 12.00 []
Ironworker JNM KEVIN RATCLIFF 8.00 4.00 0.00 12.00 []
Ironworker JNM HAYES BATISTE 8.00 4.00 0.00 12.00 []
Ironworker APP JACOB MECHE 8.00 4.00 0.00 12.00 []
Ironworker JNM CASEY LUX 8.00 4.00 0.00 12.00 []
Ironworker APP AUGIE SOLIS 8.00 4.00 0.00 12.00 []
Ironworker FOR ANTHONY COSTA 8.00 4.00 0.00 12.00 []
Ironworker FOR OBRA PAULK 8.00 4.00 0.00 12.00 D
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 476  Date: 13-Feb-2012 Monday
Ironworker JNM JULIENT POULK 8.00 4.00 0.00 12.00 D
Ironworker JNM JEFFERY STEWART 8.00 4.00 0.00 12.00 D
Ironworker JNM JACK HUNTER 8.00 4.00 0.00 12.00 []
Ironworker JNM CARLOS BUSTAMANTE 8.00 4.00 0.00 12.00 D
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